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%& UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
=& REGION 10
" oo 1200 Sixth Avenus

Seattle, Washington 98101

November 10, 1998

Mr. Talley Jenkias
U.S. Department of Energy
Idaho Operations Office

850 Energy Drive
Idaho Falls, Idaho 83401

Re:  Comments on the Draft Remedial Investigation/Feasibility Study Scope of Work for
Waste Area Group 3 Tank Farm, Operable Unit 3-14, at INEEL

Dear Talley:
Following are my comments on the above referenced document:

1) Assumption #2 coatains the gouﬁdsing‘statement, "Tank closure activities will take priority
over QU 3-14 goals." Though taok closure activities will likely occur before Tank Farm soil
remediation can occur, tank closure actions must be consistent with the remedial action and
cleanup goals specified in the future OU 3-14 Record of Decision. Revise the above statement to
reflect this concept.

2) Assumption #3 contains the statement that the proposed schedule includes only a single phase
of field investigation and if a second phase of field investigation is necessary the schedule will be
extended, Assumption #7 contains a nearly identical statement. Please combine the two into one
assumption. ‘

3) Assumption #6 states that if additional or more complex treatability studies are necessary, the
enforceable schedule will have to be extended. Though it may be necessary to extend the
schedule if additional treatability studies are more complex than the proposed schedule allows, it
‘should be possible to conduct additional treatability studies in parallel with the in situ
stabilization study if these studies are of comparable complexity to the stabilization study.

. 4) Assumptions #15 and #18 both contain statements that project objectives and goals can only
completely be achieved if worker safety reqmrements can be satisfied. Combine these
statements into one assumption.

5) Schedule and Deliverables. The proposed submittal date for the Draft Treatability Study Work
Plan is about 4 month after submittal of the Draft RI/FS Work Plan. This delay may be crtical in
completing the treatability studies on schedule. I recommend that the Draft Treatability Study
Work Plan be submitted at approximately the same time as the Draft RI/FS Work Plan.
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After you and your staff have reviewed the above comments, please contact me so that

we can discuss and resolved them.

cc: Scott Reno, IDEQ

Sincerely, _

Keith A. Rose
INEEL WAG Manager
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